
ID Task Name Start Finish
1

2 DoD Financial Management Modernization Mon 3/11/02 Thu 10/18/07

3 Develop "To-Be" Architecture Mon 3/11/02 Wed 3/5/03

4 Validate "To-Be" at Representative Business Areas Thu 3/6/03 Fri 10/31/03

5 Acquire Software Solution(s) Sat 11/1/03 Sun 3/7/04

6 Deploy Solution to Prototype Sites Sun 3/7/04 Wed 3/2/05

7 Conduct Operational Tests & Evaluations Wed 3/2/05 Tue 5/31/05

8 Perform Compliance Assessments Wed 3/2/05 Tue 5/31/05

9 Deploy Defense Wide Solution Tue 5/31/05 Thu 10/18/07

12 Months Develop "To-Be" Architecture

8 Months Validate "To-Be" at Representative Business

4 Months Acquire Software Solution(s)

Deploy Solution to Prototype Sites 12 Months

Conduct Operational Tests & Evaluations 3 Months

Perform Compliance Assessments 3 Months
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